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ESTIMATE RUN 11/17/2010

ESTIMATE SUMMARY 14:49:58

CONTID: C16422         ESTIMATE NO: 0006 PROG 2005

PCN: 16422-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS SWAP SIGNING PROJECT PERCENT TIME:

PROJECT NO: CM240-112                     

POWERS SWAP SIGNING PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 11/17/2010 DATE TIME STARTED 04/01/2008

P.O. BOX 40034 DATE LET 02/07/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED 02/25/2009

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 02/25/2009

GRAND JUNCTION CO 81504     970 263 7417 DATE NOTICE TO PROCEED 04/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 384,887.06 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 293,837.07 NON-PARTICIPATING 1,388.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,407.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.39

WORK DAYS

WORK DAYS

99.59%

1,562.19

1,388.53

1,388.53

4,796.09

$

$

$

$

0.00

383,324.87

383,324.87

0.00

383,324.87

-1,000.00

0.00

382,324.87

0.00

AMOUNT DUE 382,324.87 4,796.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,796.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.5 TIME ALLOW: 76

ORIG TIME ALLOW: 45



CONTID: C16422         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16422-BID    ESTIMATE RUN 11/17/2010

PROJECT: CM240-112                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 REMOVAL OF SIGN (SPECIAL) 2.000

0.000

202-00815  
 

2.000

EACH

611.34000 1,222.682.000

0.00

0015 REMOVAL OF SIGN PANEL 77.000

1.000

202-00821  
 

78.000

EACH

22.29000 1,738.6278.000

22.29

0020 RESET GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

287.60000 862.803.000

0.00

0025 RESET SIGN PANEL 219.000

0.000

210-00815  
 

219.000

EACH

12.48000 2,733.12219.000

0.00

0030 SIGN PANEL (CLASS I) 1,385.000

0.000

614-00011  
 

1,385.000

SF  

13.55000 18,766.751,385.000

0.00

0031 REMOVAL OF GROUND SIGN 303.000

0.000

202-00810  
 

303.000

EACH

36.58000 11,083.74303.000

0.00

0035 SIGN PANEL (CLASS II) 1,358.000

0.000

614-00012  
 

1,358.000

SF  

16.34000 22,189.721,358.000

0.00

0040 SIGN PANEL (CLASS III) 943.000

0.000

614-00013  
 

943.000

SF  

18.73000 17,662.39943.000

0.00

0045 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 206.000

1.000

614-01503  
 

207.000

EACH

65.14000 13,483.98207.000

65.14

0050 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

94.000

0.000

614-01573  
 

94.000

EACH

325.47000 30,594.1894.000

0.00

0055 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 408.000

0.000

614-01575  
 

408.000

LF  

14.07000 5,740.56408.000

0.00
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PCN: 16422-BID    ESTIMATE RUN 11/17/2010

PROJECT: CM240-112                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 42.000

0.000

614-01583  
 

42.000

EACH

368.07000 15,458.9442.000

0.00

0065 MASK SIGN LEGEND 31.000

0.000

614-07000  
 

31.000

EACH

92.07000 2,854.1731.000

0.00

0070 MODIFICATION OF SIGN LEGEND 15.000

0.000

614-07105  
 

15.000

EACH

196.79000 2,951.8515.000

0.00

0075 BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

1,128.43000 0.000.000

0.00

0080 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

15,991.05000 15,991.051.000

0.00

0085 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 3,162.000

0.000

627-30405  
 

3,162.000

SF  

7.27000 22,987.743,162.000

0.00

0090 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,230.000

0.000

627-30410  
 

6,230.000

SF  

15.74000 98,060.206,230.000

0.00

0095 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

26.70000 0.000.000

0.00

0100 TRAFFIC CONTROL MANAGEMENT 68.000

0.000

630-00012  
 

68.000

DAY 

315.02000 21,421.3668.000

0.00

0105 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

75.79000 0.000.000

0.00

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.600

1.400

630-80342  
 

14.000

EACH

82.87000 1,160.1814.000

116.02
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PCN: 16422-BID    ESTIMATE RUN 11/17/2010

PROJECT: CM240-112                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

81.87000 0.000.000

0.00

0120 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

587.32000 587.321.000

58.73

0125 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

11.70000 0.000.000

0.00

0130 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

35.09000 0.000.000

0.00

0135 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

35.09000 0.000.000

0.00

0140 TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

5.85000 585.00100.000

58.50

0145 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.900

0.100

630-85040  
 

1.000

EACH

10,678.50000 10,678.501.000

1,067.85

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,562.210

F A 

1.00000 0.000.000

0.00

0155 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 SAWING CONCRETE (6 INCH) 90.000

0.000

202-05006  
 

90.000

LF  

20.00000 1,800.0090.000

0.00
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PCN: 16422-BID    ESTIMATE RUN 11/17/2010

PROJECT: CM240-112                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STEEL SIGN POST (W 8X21) 120.000

0.000

614-00821  
 

120.000

LF  

60.00000 7,200.00120.000

0.00

0175 CONCRETE FOOTING (TYPE 4) 8.000

0.000

614-03004  
 

8.000

EACH

1,495.00000 11,960.008.000

0.00

0180 FLASHING BEACON 9.000

0.000

614-80000  
 

9.000

EACH

2,950.00000 26,550.009.000

0.00

0185 PULL BOX (18"X12"X8") 9.000

0.000

613-07018  
 

9.000

EACH

500.00000 4,500.009.000

0.00

0190 ADDED ITEM (LUMP SUM)/ BRACKETS FOR OVERHEAD SIGN 
STRUCTURES

1.000

0.000

900-00014  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

CAT 383,324.851,388.53384,887.06CURRENT AMT0200 $ $ $

$ 383,324.851,388.53$384,887.06$CURRENT AMTPROJECT TOTAL


